

NEW STITTSVILLE SECONDARY SCHOOL STUDY

Revised TIMELINE

Activity	Date
<p>Notice of Intention to Commence Study and Approve Study</p> <ul style="list-style-type: none"> ➤ Board Approval of Study Consultation Plan and Timeline 	<p>22 October 2019</p>
<p>Consultative Stage</p> <ul style="list-style-type: none"> ➤ Formation of Working Group ➤ Working Group Meetings ➤ Public Consultation Meeting – Revised Consultation & Extended Format 	<p>November 2019</p> <p>27 November 2019 27 January 2020 9 March 2020</p> <p>May – June 2020</p>
<p>Recommendation and Decision Making Stage</p> <ul style="list-style-type: none"> ➤ Regular Committee of the Whole Meeting – Presentation of Staff Recommendation Report ➤ Regular Board Meeting – Final Decisions 	<p>June 2020</p> <p>22 June 2020</p>
<p>Communication and Implementation Stage</p> <ul style="list-style-type: none"> ➤ Communication of Board Approved Decision ➤ Implementation of Board Approved Decision 	<p>June 2020</p> <p>September 2022</p>